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Class of Change

[ ] I - Signatories	 [X] II - Executive Manager 	 (] III - Project Manager
hange Title

xtend completion date for M - 16-08B for the 100-BC-1 and 100-BC-2 Operable Units
scription/Justification of Change

hange the completion date for milestone M-16-08B, "Complete Remediation and Backfll of 19 Liquid Waste Sites in the 100-BC-1
d 100-BC-2 Operable Units as defined in the Remedial Design Report/Remedial Action Work Plan for the 100 Area" from

eptember 30, 1999 to March 31, 2000. A change of 6 months.

iscovery of Chromium 6 and additional contaminated material at the 116-C-5 waste site has caused a delay in the completion of the

in

	 The planned excavation completion date of Oct 7, 1998 was delayed until Janua ry 22, 1999, approximately 80 working days
delay. In addition, 40 working days were required by the additional sampling requirements .

In the FY99 DWP, backfll was planned to finish by end of July, 1999, approximately 40 days early of the milestone date.

The small group 3 sites are currently being excavated and one plume has been encountered. This request includes an additional 40
days to cover unplanned plumes in the group 3 sites.

Summary of Days:

80 Days 116-C-5 Plumes
40 Days 116-C-5 Additional sampling 	 ►Vy/
40 Days Group 3 unplanned plumes 	 v

D

(40) Days Milestone early finish	 JVI N 2 5
120 Days Total (Approximately 6 months)

EDMC
Modify completion date for M-16-08B (strikeEhreugh indicates text to be removed,	 indicates text to be added)

16-08B	 Complete Remediation and Backfill of 19 Liquid Waste Sites in the 100-BC-1 and	 949/99
100-BC-2 Operable Units as defined in the Remedial Design Report/Remedial Action
Work Plan for the 100 Area.

Impact of Change
Milestone completion date will be extended by 6 months.
Affected Documents

Hanford Federal Facili ty Agreement and Consent Order Action Plan.
Remedial Design Report/Remedial Action Work Plan for the 100 Area.
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